COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1

ESTI MATE SUMVARY

CONTI D C23184

PCN: 23184-BI D

CONTRACT DESCRI PTI ON:
Rl: US 285, SH 83 R2: SH 83, SH 21

I TS SW2- 303
I TS FIBER ON M SC HI GHWAYS I N

PRQIECT NO

NAME OF ROAD:

PRQIECT COUNTI ES: DENVER
ARAPAHOE

CONTRACTOR:

PAONI A, | NC dba PAONIA, LLC

5055 LI ST DRI VE

COLORADO SPRI NGS CO 80919 (719) 590- 1344

CURRENT PRQIECT AM: 2,331, 763. 29 PARTI Cl PATI NG

@

AWARD PRQJECT AMT:  $ 2, 221,563.29 NON-PARTI Cl PATI NG

PERCENT COWPLETE: 0. 00% TOTAL EARNI NGS

FUNDS AVAI LABLE: $ 2,331,763.29 STOCKPI LED MATERI ALS
GROSS EARNI NGS

TOTAL CLAI M5 $ 0.00 RETAI NAGE

SECURI TI ES ENCUMBERED
NET EARNI NGS

LI QUI DATED DANVAGES
AUTOPAY ADJUSTMENT
AMOUNT DUE

OTHER ADJUSTMENTS

APPROVED FOR PAYMENT BY

COFRS REPORTI NG CATEGORY: 0

PERCENT TI ME: 0.00

PAY PERI OD ENDI NG
DATE LET

DATE AWARDED

DATE CONTRACT EXECUTED 07/02/2020
DATE NOTI CE TO PROCEED 11/ 05/ 2020

ESTI MATE RUN 11/11/ 2020

16:51: 43

ESTI MATE NO. 0001 PROG

TIME CHARGED: 0.0 DAYS

180 WORK DAYS

ORI G TI ME ALLOW 180 WORK DAYS

JEFFERSON
EL PASO

11/11/ 2020
05/ 28/ 2020

DATE TI ME STARTED 11/05/2020
DATE WORK BEGAN  11/05/2020
06/16/ 2020 DATE TI ME STOPPED

DATE ACCEPTED

$ 0. 00 $ 0. 00
0. 00 0. 00

0. 00 0. 00

95, 760. 00 95, 760. 00

95, 760. 00 95, 760. 00

0. 00 0. 00

0. 00 0. 00

95, 760. 00 95, 760. 00

0. 00 0. 00

0. 00 0. 00

95, 760. 00 95, 760. 00

0. 00 0. 00

PAYMENT DUE $ 95, 760. 00

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D

NO.

CAT NO0200

0005

0010

0015

0020

0025

0030

0035

0040

0045

0050

0055

202- 00200

203- 01597

208- 00002

208- 00035

208- 00046

208- 00051

208- 00052

208- 00103

208- 00105

208- 00106

208- 00107

ROADWAY

C23184
23184-BI D
I TS SW2- 303
| TEM
DESCRI PTI ON
Renoval of Sidewal k
Pot hol i ng

Erosion Log Type 1 (12 Inch)

Aggregat e Bag

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

Pre-fabricated Concrete Washout Structure (Type 1)

StormDrain Inlet Protection (Type I)

StormDrain Inlet Protection (Type I1)

Renoval and Disposal of Sediment (Labor)

Renoval and Di sposal of Sedinment (Equipnent)

Sweepi ng ( Sedi ment

Renoval )

Renoval of Trash

CURRENT
QUANTI TY/
UNI TS
UNI T PRI CE
2. 000
5%
250. 00000
250. 000
HOUR
1. 00000
5, 130. 000
LF
5. 25000
635. 000
LF
0. 10000
2. 000
EACH
350. 00000
325. 000
LF
0. 10000
325. 000
LF
0. 10000
40. 000
HOUR
1. 00000
40. 000
HOUR
1. 00000
20. 000
HOUR
1. 00000
20. 000
HOUR

1. 00000

PREV QTY/
QTY TH'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

Page 2

ESTI MATE RUN11/11/2020

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

16:51: 43

AMOUNT

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00



CONTI D: C23184 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 23184-BI D ESTI MATE RUN 11/ 11/ 2020
PRQJECT: I TS SW2- 303 ESTI MATE NO 0001 16: 51: 43
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 208-00207 Erosi on Control Managenent 35. 000 0. 000
DAY 0. 000 0. 00
125. 00000 0. 000 0. 00
0065 210-01050 Reset Chain Link Fence 225.000 0. 000
LF 0. 000 0. 00
15. 00000 0. 000 0.00
0070 212-00006  Seeding (Native) 13. 400 0. 000
ACRE 0. 000 0. 00
0.10000 0. 000 0. 00
0075 212-00032 Soi | Condi tioning 13. 400 0. 000
ACRE 0. 000 0. 00
10. 00000 0. 000 0.00
0080 213-00003 Ml ching (Weed Free) 13. 400 0. 000
ACRE 0. 000 0. 00
10. 00000 0. 000 0. 00
0085 213-00061 Ml ch Tacki fier 2,680. 000 0. 000
LB 0. 000 0. 00
0. 10000 0. 000 0.00
0090 216-00211  Soil Retention Blanket (Excelsior) (Biodegradable 50. 000 0. 000
Class 1)
SY 0. 000 0. 00
10. 00000 0. 000 0. 00
0095 217-00020 Her bi ci de Treat ment 20. 000 0. 000
HOUR 0. 000 0. 00
0. 10000 0. 000 0.00
0100 604-39050 Manhol e (Traffic Management Systemn) 3. 000 0. 000
EACH 0. 000 0. 00
7,500. 00000 0. 000 0. 00
0105 607-11525 Fence (Plastic) 150. 000 0. 000
LF 0. 000 0. 00
4. 00000 0. 000 0.00
0110 608-00000 Concrete Sidewal k 2.000 0. 000
SY 0. 000 0. 00

250. 00000 0. 000 0. 00



CONTI D: C23184 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 23184-BI D ESTI MATE RUN 11/ 11/ 2020
PRQJECT: I TS SW2- 303 ESTI MATE NO 0001 16: 51: 43
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 612-00260 Location Marker (Fiber Optic)(Done) 104. 000 0. 000
EACH 0. 000 0.00
60. 00000 0. 000 0. 00
0120 613-00200 2 Inch Electrical Conduit 1,170. 000 0. 000
LF 0. 000 0. 00
50. 00000 0. 000 0.00
0125 613-00206 2 Inch Electrical Conduit (Bored) 83, 155. 000 0. 000
LF 0. 000 0.00
10. 14000 0. 000 0. 00
0125 MATERI AL ALLOMANCE BORED CONDUI T 0. 000
LF 71, 470. 000 40, 737. 90
0. 57000 71, 470. 000 40, 737. 90
0130 613-01200 2 Inch Electrical Conduit (Plastic) 96, 530. 000 0. 000
LF 0. 000 0.00
7.50000 0. 000 0. 00
0130 MATERI AL ALLOMNCE TRENCHED CONDUI T 0. 000
LF 96, 530. 000 55, 022. 10
0. 57000 96, 530. 000 55, 022. 10
0135 613-07023  Pull Box (24"x36"x24") 80. 000 0. 000
EACH 0. 000 0.00
1, 500. 00000 0. 000 0. 00
0140 613-07040 Pul | Box (30"x48"x24") 21.000 0. 000
EACH 0. 000 0. 00
1, 800. 00000 0. 000 0.00
0145 614-70024  1310nm SFP Optic Mdul e 6. 000 0. 000
EACH 0. 000 0.00
975. 00000 0. 000 0. 00
0150 614-70030 Optical Attenuator 6. 000 0. 000
EACH 0. 000 0. 00
90. 00000 0. 000 0. 00
0155 614-87010 Fiber Optic Cable (Single Mde) (12 Fiber) 750. 000 0. 000
LF 0. 000 0.00

2.50000 0. 000 0. 00



CONTI D

ROADWAY

CAT NO0200

0160 614-87015

0165 614-87024

0170 614-87040

0175 614-87350

0180 614-87496

0185 626- 00000

0190 626-01114

0195 630- 00000

0200 630-00007

0205 630-00012

0210 630-80341

C23184
23184-BID
I TS SW2- 303
| TEM
DESCRI PTI ON

Buf fer Tube Fan Qut Kit

Fi ber Optic Termnation Panel (24 Fiber)

Cabl e I nnerduct (1 Inch)

Test Fiber Optic Cable

Fi ber Optic Cable (Single Mde) (96 Strands)

Mobi i zati on

Public Infornmation Managenent (Tier V)

Fl aggi ng

Traffic Control Inspection

Traffic Control Managenent

Construction Traffic Sign (Panel Size A)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
3. 000
EACH
350. 00000
2.000
EACH
1, 500. 00000
23, 455. 000
LF
1. 50000
1. 000
LS
7, 500. 00000
99, 745. 000
LF
1. 75000
1. 000
LS
66, 150. 00000
10. 000
DAY
200. 00000
40. 000
HOUR
39. 00000
5. 000
DAY
125. 00000
180. 000
DAY
250. 00000
24. 000
EACH

50. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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ESTI MATE RUN 11/ 11/ 2020

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

16:51: 43

AMOUNT

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00



CONTI D: C23184 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 23184-BI D ESTI MATE RUN 11/ 11/ 2020
PRQJECT: I TS SW2- 303 ESTI MATE NO 0001 16: 51: 43
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0215 630-80342 Construction Traffic Sign (Panel Size B) 56. 000 0. 000
EACH 0. 000 0. 00
75. 00000 0. 000 0. 00
0220 630-80343 Construction Traffic Sign (Panel Size O 8. 000 0. 000
EACH 0. 000 0. 00
100. 00000 0. 000 0. 00
0225 630-80351  Vertical Panel (Plastic) 30. 000 0. 000
EACH 0. 000 0. 00
50. 00000 0. 000 0. 00
0230 630- 80355 Portabl e Message Sign Panel 2.000 0. 000
EACH 0. 000 0. 00
3, 500. 00000 0. 000 0. 00
0235 630-80358 Advance Warning Flashing or Sequencing Arrow Panel (C 1.000 0. 000
Type
ype) EACH 0. 000 0. 00
2,500. 00000 0. 000 0. 00
0240 630-80380 Traffic Cone 150. 000 0. 000
EACH 0. 000 0. 00
20. 00000 0. 000 0. 00
0245 630-85020 Mobi | e Attenuat or 1. 000 0. 000
EACH 0. 000 0. 00
5, 000. 00000 0. 000 0. 00
0250 700-70010 F/ A M nor Contract Revisions 80, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0255 700-70016 F/ A Fuel Cost Adjustment 1, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0260 700-70023 F/ A On- The-Job Trai nee 3, 200. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0265 700-70111  Project First Program 1, 000. 000 0. 000
FA 0. 000 0. 00

1. 00000 0. 000 0. 00



CONTI D: C23184

PCN: 23184-BID

PRQIECT I TS SW2- 303

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0200 ROADWAY

0270 700-70230 F/ A Conmuni cation Lines

0275 700- 70380 F/ A Erosion Contro

CAT NO0400 CE Bid Itens

0280 620-00020 Sanitary Facility

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 7
ESTI MATE RUN 11/ 11/ 2020

ESTI MATE NO: 0001 16: 51: 43
CURRENT PREV QTY/ ANOUNT
QUANTI TY/ QTY TH'S PERI OD TH'S CUMULATI VE
UNI TS QY TO DATE PERI OD AMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRICE o _______.
20, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0200 CURRENT AMI $ 2,331,013.29%  95,760.00$ 95, 760. 00
1. 000 0. 000
EACH 0. 000 0. 00
750. 00000 0. 000 0. 00
CAT 0400  CURRENT AMT $ 750.00 $ 0.00$ 0. 00
PRQJECT TOTAL CURRENT AMI $ 2,331,763.29$%  95,760.00% 95, 760. 00



